

1
2
3
4 BILL NO. S-74-10-~~56~~ 3/

5 SPECIAL ORDINANCE NO. S- 177-74

6 AN ORDINANCE approving Change Order No. 4
7 in connection with Stormwater Demonstration
8 Grant Project

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
10 WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 4 to Bowen Engineering Cor-
12 poration in connection with the Stormwater Demonstration Grant Project in the
13 amount of \$13,436.19, which is a Federally funded project, as set out in the
14 specifications is hereby in all things ratified, confirmed and approved.
15

16 SECTION 2. This Ordinance shall be in full force and effect from
17 and after its passage and approval by the Mayor.
18

19
20 
21 Councilman
22
23
24
25
26
27
28
29
30
31
32
33

34 APPROVED AS TO FORM
35 AND LEGAL

CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Nuckols, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197_____, at _____ o'clock P.M., E.S.T.

Date: 10/22/74

Charles W. Telestewane
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage.

Passed (ECST) by the following vote:

AYES 8, NAYS 0, ABSTAINED _____, ABSENT 1 to-wit:

BURNS	<u>X</u>	_____	_____	_____
HINGA	<u>X</u>	_____	_____	_____
KRAUS	<u>X</u>	_____	_____	_____
MOSES	<u>X</u>	_____	_____	_____
NUCKOLS	<u>X</u>	_____	_____	_____
SCHMIDT, D.	<u>X</u>	_____	_____	_____
SCHMIDT, V.	<u>X</u>	_____	_____	_____
STIER	_____	_____	_____	<u>A</u>
TALARICO	<u>X</u>	_____	_____	_____

DATE: 11-12-74

Charles W. Telestewane
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 8-177-74 on the 12th day of November, 1974.

ATTEST: (SEAL)

Charles W. Telestewane
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of November, 1974, at the hour of 7:00 o'clock A. M., E.S.T.

Charles W. Telestewane
CITY CLERK

Approved and signed by me this 12th day of November, 1974, at the hour of 1:00 o'clock P. M., E.S.T.

Samuel J. Talarico
MAYOR

Bill No. S-74-10-31

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 4 in connection with Stormwater Demonstration Grant
Project

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

John Nuckols - Vice-Chairman

James S. Stier

William T. Hinga

Vivian G. Schmidt

W. T. Hinga
John Nuckols
William T. Hinga
Vivian G. Schmidt

DATE 11-12-74 CONCURRED IN
CHARLES W. WESTERMAN

HENRY B. STEEG & ASSOCIATES

A Division of Howard, Needles, Tammen & Bergendoff

October 2, 1974

Mr. Paul Brunner, Superintendent
Water Pollution Control Plant
The City of Fort Wayne
One Main Street
Fort Wayne, Indiana 46802

Re: Change Order No. 4
Stormwater Demonstration Grant
Project
Fort Wayne, Indiana

Dear Paul:


Please find enclosed herewith four (4) proposed copies of Change Order No. 4 executed by Bowen Engineering and ourselves. This Change Order includes three items: (1) provide and install one 30-inch knife gate valve for the Bauer Screens, (2) provide and install one 24-inch knife gate valve for the Envirex Screen, and (3) provide and install complete stop plate with flanges in the pipe between head tank and north bank of Sweco Screens.

The third item is in lieu of installing a knife gate valve to allow us to provide series operation. Without this we would be unable to accomplish series flow.

We would appreciate your getting this to the Board as soon as you can for their approval. Please note these items were discussed and tentatively approved by the Board on July 29, 1974.

Very truly yours,

HENRY B. STEEG & ASSOCIATES



Don R. Ort, P.E.

DRO:pl

Enclosures

cc: Mr. Neil Wisler, w/enc.

Planning Engineering Architectural Services

4930 North Pennsylvania Street, Indianapolis, Indiana 46205, 317 257-3105

Partners H.C. Lamberth, Jr., James F. Finn, Paul L. Henneman, Joseph H. Looper, Robert O. Dranga, Bernard H. Rottinghaus, Gerard F. Fox, William M. Wachter, George K. Ergaman, Browning Crow, Charles T. Hennigan, Edgar B. Johnson, Daniel J. Watkins, Daniel J. Spigar.
Associates Rex M. Whitson, Daniel J. Appel, William C. Meredith, Orrin Riley, Francis X. Hall, Robert W. Richards, Robert S. Coma, Don R. Ort, John L. Cotton, Donald A. Duples, Frederick H. Siebenz.
Offices Alexandria, Va., Atlanta, Baltimore, Baton Rouge, Boston, Buffalo, Cape Coral, Fla., Charleston, W. Va., Chicago, Cleveland, Dallas, Fairfield, N. J., Indianapolis, St. Louis, St. Paul, Minneapolis, Montgomery, Newark, Del., New York, Cincinnati, Overland Park, Kan., Philadelphia, Richmond, Seattle, Washington, D. C.

SECTION Five

CHANGE ORDER NO. 4

TO: Bowen Engineering Corporation

P. O. Box 40471

Indianapolis, Indiana 46240

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Decrease) (Add)	Revised Contract Amount
TOTAL	\$ 1,307,589.81	\$ 13,436.19	\$ -0-	\$ 13,436.19	\$ 1,321,026.00

Description of Change:

ADD

Item No. 1

Provide and install one 30-inch diameter knife gate valve in the pipe between the head tank and the Bauer Screens.

\$ 7,379.00

Item No. 2

Provide and install one 24-inch diameter knife gate valve in the pipe between the head tank and the Envirex Screen.

4,824.00

Item No. 3

Provide and install complete stop plate and flanges in the pipe between the head tank and north bank of Sweco Screens.

1,233.19

TOTAL ADD

\$13,436.19

RECOMMENDED:

Henry B. Steeg & Associates, A Division of Howard Needles Tammen & Bergendoff

By Don A. Ott for CF Hill Jr.

Title Proj. Engineer Date _____

ACCEPTED:

BOWEN ENGINEERING CORPORATION

CONTRACTOR

By Philip J. Brown

Title President Date 9/26/74

APPROVED:

CITY OF FORT WAYNE, INDIANA

OWNER

By James D. Brannick

Charles O'Neal

Glenn Collins

Title Ics Board of Public Works

Date Approved Oct 14, 1974

DIGEST SHEETTITLE OF ORDINANCE: Special OrdinanceD-74-10-31DEPARTMENT REQUESTING ORDINANCE: Board of Public WorksSYNOPSIS OF ORDINANCE: The Engineers and Board has approved Change Order #4
of Bowen Engineering Corporation in amount of \$13,436.19These changes are necessitated to control flow to three (3) separate units.The original plans have been considered unsafe.EFFECT OF PASSAGE: Proper procedure with project.EFFECT OF NON-PASSAGE: Failure to handle job in best way possible.MONEY INVOLVED (Direct Costs, Expenditures, Savings): \$13,436.19 from Sewer
Utility - Federal Funded Project.

ASSIGNED TO COMMITTEE (J.N.):

Board of Works